

Rollout 2	Rollout 3	Rollout 4	
Training October 6 – 24 2008 GO-LIVE October 27, 2008	Training November 3 – 21 2008 GO-LIVE December 1, 2008	Training December 1 -12 2008 GO-LIVE January 5, 2009	
<ul style="list-style-type: none"> ➤ Baldwin ➤ Bibb ➤ Cherokee ➤ Clay ➤ Cleburne ➤ Cullman ➤ Escambia ➤ Franklin ➤ Houston ➤ Lauderdale ➤ Lawrence ➤ Marion ➤ Mobile ➤ Russell ➤ Shelby ➤ Tuscaloosa ➤ Washington 	<ul style="list-style-type: none"> ➤ Autauga ➤ Bullock ➤ Butler ➤ Chambers ➤ Chilton ➤ Choctaw ➤ Clarke ➤ Colbert ➤ Coffee ➤ Coosa ➤ Dale ➤ Elmore ➤ Geneva ➤ Henry ➤ Jackson ➤ Limestone ➤ Lowndes 	<ul style="list-style-type: none"> ➤ Macon ➤ Madison ➤ Marengo ➤ Marshall ➤ Monroe ➤ Morgan ➤ Perry ➤ Randolph ➤ Sumter ➤ Tallapoosa ➤ Walker ➤ Wilcox ➤ Winston 	<ul style="list-style-type: none"> ➤ Barbour ➤ Blount ➤ Calhoun ➤ Covington ➤ Dallas ➤ DeKalb ➤ Etowah ➤ Fayette ➤ Greene ➤ Hale ➤ Jefferson ➤ Lamar ➤ Pickens ➤ Pike ➤ Talladega